
 

TO: BATA Oversight Committee DATE: July 2, 2008 

FR: Deputy Executive Director   

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Program (SRP) Monthly Progress Report 

The June 2008 Toll Bridge Program Progress Report presents project progress and expenditure 

updates for RM 1 and SRP projects.  

Project highlights include:  

• On the Interstate 880/State Route 92 Interchange Project, the Department and its contractor 

have completed the pile driving for the new eastbound Route 92 to northbound I-880 direct 

connector.  Work is now proceeding with completing the columns and abutments and 

installing falsework to support the construction of the bridge deck.  Falsework installation 

will require some nighttime closures of I-880 to safely accommodate the work.   

• On the existing Benicia-Martinez Bridge modification contract, the Department and its 

contractor are working to rehabilitate portions of the old northbound lanes on the existing 

bridge.  Upon completion of this work, southbound traffic will be redirected onto those lanes 

to allow for additional deck rehabilitation on the eastside of the bridge. 

 

Staff will be available to respond to questions or comments on the report. 

 

 

 

      ______________________ 

      Andrew B. Fremier 
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